
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14726-14-000-0

Estimate Summary By Project

Estimate Number: 0005

10/02/2014

Contract Location: Time Allowed:

VARIOUS LOCATIONS IN BERRIEN COUNTY;

 

Contractor:

THE NAVITUS GROUP, INC. Date Let:

2215 LITHONIA INDUSTRIAL BLVD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

LITHONIA GA 30058     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

NO SURETY REQUIRED

01/17/2014

01/31/2014

04/07/2014

04/09/2014

05/21/2014

00/00/0000

00/00/0000

175 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 02   

Elapsed Calender Days:

Percent Time: 100.00

175 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$436,297.85

$436,297.85

$120,329.08

72.42%

Counties:

Berrien

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010117      $436,297.85 $436,297.85 $120,329.08 72.42% $48,607.40

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14726-14-000-0

Estimate Summary By Project

Estimate Number: 0005

10/02/2014

Project Number: 0010117      SIGNAL UPGRADES - SR 11, SR 125, SR 168 & CS 798

 

0010117                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $252,775.00 $213,889.08 $38,885.92

Non-Participating $63,193.77 $53,472.29 $9,721.48

Total Earnings $315,968.77 $267,361.37 $48,607.40

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $315,968.77 $267,361.37 $48,607.40

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $315,968.77 $267,361.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $48,607.40

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14726-14-000-0

Estimate Summary By Project

Estimate Number: 0005

10/02/2014

Project Number 0010117      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0127 441-0108     CONC SIDEWALK, 8 IN SY  37.000 45.166

 100.000 .000

 

 

45.166 $.00 $4,516.60

Category Amount: $0.00 $4,516.60

Category Number: 0020 SIGNAL

0203 150-1000     TRAFFIC CONTROL - LS  1.000 .835

 16513.000 .028

0010117

 

.863 $462.36 $14,250.72

0217 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .400

 63331.000 .225

1

 

.625 $14,249.48 $39,581.88

0267 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  1,546.000 1,692.000

 1.800 .000

 

 

1,692.000 $.00 $3,045.60

0322 937-6050     INTERSECTION VIDEO DETECTION SYSTEM ASSEMBLY, TYPE AEA  8.000 4.000

 3818.000 4.000

 

 

8.000 $15,272.00 $30,544.00

0336 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .330

 15141.000 .620

(W/30 FT & 40 FT MAST ARMS)

 

.950 $9,387.42 $14,383.95

0337 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .330

 14897.000 .620

(W/20 FT & 45 FT MAST ARMS)

 

.950 $9,236.14 $14,152.15

Category Amount: $48,607.40 $115,958.30

Category Number: 0010 ROADWAY

0352 682-9950     DIRECTIONAL BORE - LF  394.000 423.000

 12.000 .000

3 IN

 

423.000 $.00 $5,076.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14726-14-000-0

Estimate Summary By Project

Estimate Number: 0005

10/02/2014

Project Number 0010117      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0362 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  110.000 146.409

 4.000 .000

 

 

146.409 $.00 $585.64

Category Amount: $0.00 $5,661.64

Project Total Amount: $48,607.40 $315,968.77


